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General Coordination Between 
Participants in TMDL Development Process 

 
10/30/2000 

- Scope, 

numeric 

targets 

completed 

Meeting  

to discuss 

technical 

analyses 

12/31/2000 

  

Elements 1.a, 

3,4,5,6,7 

completed 

Check-in with

Management on

progress
 

Check-in with

Management on

progress
 

Check-in with

Management on

progress
 

Check-in with

Management on

progress
 

Check-in with

Management on

progress
 

1/31/2001 

Finalize  

technical 

discussions 

- Review allocations 

with NMFS, Corps, 

BPA., PUDs, BOR.  

Discuss structural/ 

operational changes to 

meet pollutant 

allocations 

- 1st draft of monitoring 

plan  

12/31/2001 

TMDL 

completed 

11/30/2001 

Public 

Comment 

period ends 

 

10/1/2001 

Public 

comment 

period 

begins 

7/1/2001 to 

9/30/2001 

- Finalize Draft 

TMDL 

- Complete 

public 

participation  

approach 

6/30/2001 

- Complete 

Discussions 

with NMFS, 

BPA, Corps 

on pollutant 

allocations  

- Elements 

8, 9, and 10 

completed 

- 1st draft  of 

element 11 


